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SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION:                               P00006

PURPOSE OF MODIFICATION:                    To incorporate the material and labor costs of an additional 4,000 each Seat Covers,

                                            the cosmetic corrosion of 2,150 trucks at Ft. Bragg, and the labor, material and

                                            penalty costs associated with terminating 1,084 new seats.  In addition, a revised

                                            delivery schedule at Ft. Campbell, changes to the narrative in Section C regarding

                                            the relocation at Ft. Campbell and a revision to the narrative of CLIN 0002AA is

                                            hereby incorporated.

PRIOR CONTRACT AMOUNT:                      $10,641,412.45

AMOUNT OF THIS ACTION:                      $   123,667.00

CURRENT CONTRACT AMOUNT:                    $10,765,079.45

1.  This bilateral action, Modification P00006, is issued to incorporate the material and labor costs associated with adding a

total of 4,000 each Seat Covers (1,600 each, Part Number WM1058 and 2,400 each, Part Number WM1288) in the list of HAC Unique

Material (CLIN 0003AA) in the amount of $159,000.00 and the termination cost of 1,084 new seats in the amount of ($226,268.00) for

a net decrease on CLIN 0003AA of ($66,668.00).  The HAC Unique Labor Seat Covers (CLIN 0002AA) is increased in the amount of

$56,000.00 to include the labor costs associated with the additional 4,000 seat covers with a decrease in labor of

($9,756.00)associated with the termination of 1,084 new seats on CLIN 0003AA for a total increase on CLIN 0002AA in the amount of

$46,244.00.  The narrative B001 for CLIN 0002AA is changed to add the location of Ft. Campbell. The new CLIN 0006AA is hereby

added to incorporate the cost of cosmetic corrosion for 2,150 trucks at Ft. Bragg and new CLIN 0007AA is hereby added to fund the

termination penalty of $18,797.00 for cancellation of 1,084 new seats on CLIN 0003AA. The delivery schedule is hereby revised to

decrease the quantity of 160 vehicles in February 2001 at Ft. Campbell to 80 vehicles and add 80 vehicles in the month of August

2001 also at Ft. Campbell. Section C is also revised to incorporate various administrative language regarding the relocation at

Ft. Campbell.

2.  As a result of this Modification, the contract is revised as follows:

    a.  Section B is hereby revised to decrease CLIN 0003AA by ($66,668.00) from $1,698,363.00 to $1,631,695.00 to reflect the

addition of 4,000 Seat Covers and termination of 1,084 new seats.  CLIN 0002AA is hereby increased by $46,244.00 from $55,000.00

to $101,244.00 to reflect the increase of labor for 4,000 seat covers and the decrease in labor associated with the termination of

1,084 new seats. The new CLIN 0006AA is hereby added in the amount of $125,294.00 to reflect the cost of the cosmetic corrosion at

Ft. Bragg.  The new CLIN 0007AA is hereby added in the amount of $18,797.00 to reflect the termination penalty of cancelling 1,084

new seats.

    b.  Section B narratives are revised and added as follows:

       Addition to 0003AA:             "Modification P00006 incorporates the cost

                                        of an additional 4,000 seat covers in the

                                        amount of $159,600 and the cost to terminate

                                        1,084 new seats in the amount of ($226,268)

                                        which thereby decreases the total CLIN amount

                                        by ($66,668) from $1,698,363 to $1,631,695."

       Revision to 0002AA    From:     "The contractor may invoice $9 per Seat,

                                        up to 3,000 Seats at Ft. Bragg and Ft. Campbell

                                        for the installation labor of New Seats.  The

                                        contractor may also invoice $9 for labor

                                        to remove the seat and $5 for labor to replace

                                        each Seat Cover and/or Seat Cushion, up to

                                        quantities called out in Attachment 4 for the

                                        effort at Ft. Bragg.  Attachment 1

                                        will constitute an invoice for this labor."

                             To:       "The contractor may invoice $9 per Seat,

                                        up to 1,916 Seats at Ft. Bragg and Ft. Campbell

                                        for the installation labor of New Seats.  The

                                        contractor may also invoice $9 for labor
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                                        to remove the seat and $5 for labor to replace

                                        each Seat Cover and/or Seat Cushion, up to

                                        quantities called out in Attachment 4 for the

                                        effort at Ft. Bragg and Ft.Campbell.  Attachment 1

                                        will constitute an invoice for this labor."

       Addition to 0002AA              "Modification P00006 increases the total

                                        CLIN amount by $46,244. This increase represents

                                        the difference between the $56,000 increase

                                        to remove and replace the additional 4,000

                                        seat covers to be used at either Ft. Bragg or

                                        Ft. Campbell incorporated in this Modification

                                        and the decrease in labor as a result of the

                                        termination of 1,084 new seats on CLIN 0003AA

                                        in the amount of ($9,756). This Modification thereby

                                        increases the CLIN amount by $46,244 from $55,000

                                        to $101,244."

       Addition to 0006AA              "Cosmetic corrosion repair of 2,150 trucks

                                        at Ft. Bragg."

       Addition to 0007AA              "The total amount of $18,797 represents

                                        a 10% penalty for the termination of 1,084

                                        new seats on CLIN 0003AA."

    c.  Section C is hereby revised to reflect the change in delivery schedule for Ft. Campbell from 160 to 80 vehicles in

February 2001 and the addition of 80 trucks to be delivered in the month of August 2001. In addition, the narrative C001 is

revised as follows:

C.3.1.(f) is revised:________________________

From:  "(f)  The contractor is to recover any vehicle which breaks down or becomes otherwise disabled while in transit between the

holding lot and the retrofit work area."

To:    "(f)  The contractor is to recover any vehicle which breaks down or becomes otherwise disabled while in transit between the

holding lot and the retrofit work area for Ft. Bragg only."

C.3.1.(i) is revised:

From:  "(i) The contractor shall make necessary arrangements for installation of utility service (electric,water, natural gas, &

telephone at both retrofit locations. The contractor shall be responsible for payment of utility service for accomplishing the

retrofit effort only at Ft. Bragg."

To:    "(i) The contractor shall make necessary arrangements for installation of utility service (electric,water, natural gas, &

telephone at both retrofit locations."

C.4.1. is revised:

From:   "C.4.1.  The retrofit effort at Ft. Bragg will be accomplished at an off-site facility.  The contractor is responsible to

arrange for lease of the facility.  The retrofit effort at Ft. Campbell will be accomplished on-site, in a tent. The contractor

will make all arrangements for purchase and installation of the tent.  To initiate this effort three days worth of vehicles (24)

should be available on the first day of full operation.  In addition, the government will make available aproximately 14 vehicles
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per site during the train up period (2 weeks before project start date of Oct 00) for the contractor work force."

To:     "C.4.1.  The retrofit effort at Ft. Bragg and Ft. Campbell will be accomplished at an off-site facility.  The contractor

is responsible to arrange for lease of the facility.  The contractor will make all arrangements for purchase and installation of

the tent.  To initiate this effort three days worth of vehicles (24) should be available on the first day of full operation.  In

addition, the government will make available aproximately 14 vehicles per site during the train up period (2 weeks before project

start date of Oct 00) for the contractor work force."

    d.  Section F is hereby revised to reflect the change in delivery schedule for Ft. Campbell as stated above.

    e.  Section G is hereby revised to reflect the appropriate accounting and appropriation data associated with this

modification.

    f.  Attachment 4 is hereby revised to reflect the new quantities associated with the increase in Seat Covers and decrease of

new Seats.

3.  As a result of this Modification P00006, the total contract amount is increased by $123,667.00 from $10,641,412.45 to

$10,765,079.45.  Except as specifically stated herein, all other terms and conditions of the contract remain unchanged and in full

force and effect.

                                               *** END OF NARRATIVE A 006 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0002AA        HAC UNIQUE LABOR FOR SEATS                                                                   $        101,244.00              __________________________                                                                    _________________

              NOUN: MTV-HAC UNIQUE LABOR-SEATS

              SECURITY CLASS: Unclassified

              PRON: J005R784J0    PRON AMD: 03    ACRN: AA

              AMS CD: 511068

                The contractor may invoice $9 per Seat,

                up to 1,916 Seats at Ft. Bragg and Ft. Campbell

                for the installation labor of New Seats.  The

                contractor may also invoice $9 for labor

                to remove the seat and $5 for labor to replace

                each Seat Cover and/or Seat Cushion, up to

                quantities called out in Attachment 4 for the

                effort at Ft. Bragg and Ft.Campbell.  Attachment 1

                will constitute an invoice for this labor.

                              (End of narrative B001)

                Modification P00006 increases the total

                CLIN amount by $46,244. This increase represents

                the difference between the $56,000 increase

                to remove and replace the additional 4,000

                seat covers to be used at either Ft. Bragg or

                Ft. Campbell incorporated in this Modification

                and the decrease in labor as a result of the

                termination of 1,084 new seats on CLIN 0003AA

                in the amount of ($9,756). This Modification thereby

                increases the CLIN amount by $46,244 from $55,000

                to $101,244.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2002

                            $       101,244.00

0003AA        HAC UNIQUE MATERIAL                                         1          LO   $     ** N/A **  $      1,631,695.00              ___________________                                                          ______________   _________________

              NSN: 9999-99-999-9999

              NOUN: MTV - HAC UNIQUE MATERIAL

              FSCM: 99999

              PART NR: 000000000000

              SECURITY CLASS: Unclassified

              PRON: J005R783J0    PRON AMD: 04    ACRN: AA

              AMS CD: 511068

                Unique Material to include changes 7, 11, 13,

                (Seat and Seat Cover) and 16 in Section

                C.2.1. TVS will liquidate this SUBCLIN

                following the procedure described in Attachment 4.

  5 12

DAAE07-00-C-S069 P00006

STEWART AND STEVENSON TACTICAL



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                              (End of narrative B001)

                Modification P00006 incorporates the cost

                of an additional 4,000 seat covers in the

                amount of $159,600 and the cost to terminate

                1,084 new seats in the amount of ($226,268)

                which thereby decreases the total CLIN amount

                by ($66,668) from $1,698,363 to $1,631,695.

                              (End of narrative B002)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0006AA        SERVICES LINE ITEM                                                                           $        125,294.00              __________________                                                                            _________________

              NOUN: FMTV FT BRAGG CORROSION

              SECURITY CLASS: Unclassified

              PRON: J005R955J0    PRON AMD: 01    ACRN: AC

              AMS CD: 511068

                Cosmetic corrosion repair of 2,150 trucks

                at Ft. Bragg.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-DEC-2001

                            $       125,294.00

0007AA        SERVICES LINE ITEM                                                                           $         18,797.00              __________________                                                                            _________________

              NOUN: FMTV TERM OF CONTR-SEATS

              SECURITY CLASS: Unclassified

              PRON: J005R976J0    PRON AMD: 01    ACRN: AA

              AMS CD: 511068

                The total amount of $18,797 represents

                a 10% penalty for the termination of 1,084

                new seats on CLIN 0003AA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL
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               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2002

                            $        18,797.00
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

SCOPE OF WORK

For the Family of Medium Tactical Vehicles (FMTV)

A0 Field Upgrade

C.1.        Purpose            _______

C.1.1.      To acquire FMTV vehicle components and installation labor and facilities to support the House Appropriations Committee

(HAC) A0 Upgrade changes to 4,173 FMTV A0 vehicles which have been fielded at Ft. Bragg, NC and Ft. Campbell, KY under the initial

production contract (DAAE07-92-C-R001) with Tactical Vehicle Systems, LP.

C.2.        Scope            _____

C.2.1.      The Contractor shall provide all labor, facilities and material necessary to retrofit FMTV A0 vehicles with the

following vehicle upgrades and in accordance with the contractor's proposal 00-CON-065R4, dated August 24, 2000 and Attachment 2

and 3:

            1.   Caging Bolts                            ECP 6819

            2.   Fuse Panel Diagram                      ECP 6813

            3.   Air Tank Valve Guard                    Dev 510

            4.   Brake Pedal                             Dev 505

            5.   Cab Lift Cylinder Guard                 Dev 503

            6.   Modified Cab Door                       Dev 508, 612, 621

            7.   New Cab Door                            Dev 622, 623, 627

            8.   Tail Light Carrier                      Dev 511, 509

            9.   Cargo Bed Tailgate Alignment            Dev 504

            10.  Cab Lift Cylinder Kit                   ECP6549R1,Dev756

            11.  Transmission Harness                    300174,100268(Trucks #1-1477)

                                                                   Ft. Bragg   -  762

                                                                   Ft. Campbell - 392

            12.  Battery Cable Rotation                  B1821AH037C200N & MS51969-3

            13.  Seats,Seat Covers                       PM6619,PM6620,WM1058, WM1059

            14.  Heater Wire Tie Wrap/Sealant            360849/417234

            15.  Heater Cage/Guard                       12421721

            16.  Tail Light Carrier Bracket

            17.  Flywheel Housing Vent                   TACU 3064

C.2.2.      All parts will be received at the contractor's facility prior to being shipped to the bases.

C.2.3.      The basic contract award will cover the retrofit of 2,725 A0 vehicles at Ft. Bragg and 1,448 vehicles at Ft. Campbell.

 The quantities and model identification of the vehicles are:

                                         Ft. Bragg         Ft Campbell

                 M1078 LMTV Cargo           797                629

                 M1079 LMTV Van              30                 22

                 M1081 Cargo/LVAD           701                 44

                 M1083 MTV Cargo            403                329

                 M1084 Cargo w/MHE           94                 43

                 M1085 Cargo LWB             24                 12

                 M1086 Cargo, LWB/MHE         6                 26

                 M1088 Tractor              269                268

                 M1089 Wrecker              106                 41

                 M1090 Dump                  21                 --

                 M1093 Cargo LVAD           183                  4

                 M1094 Dump LVAD             91                 30

                 _________________________________________________

                 Total                      2725               1448

C.3.        Responsibilities

C.3.1.  The contractor for this program shall manage all local contracted labor.  The contractor is responsible for the

management, administration, material and labor support for this entire effort, including all special tools.  The contractor may
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choose to retain a sub-contractor to provide labor services for this program.  All personnel involved in the work effort will have

met the necessary security requirements by the Government in order to have access to and work on military equipment.  This

includes having the proper licenses to drive military vehicles.

          (a)  The contractor shall maintain designated holding facilities in an acceptable state of cleanliness in accordance

with unit's local installation safety, Hazardous Material (HAZMAT) and fire requirements.

          (b)  The contractor shall protect Government and contractor property under the control/custody of contractor in

accordance with sound industry practices and Government procedures. The contractor is responsible for transporting vehicles to and

from the retrofit site and securing all vehicles during the work effort in accordance with (IAW) AR 190-51, para. 3-5 (steering

wheel will be secured by the use of lock and chain; unit will provide steering wheel lock and key).

          (c)  The contractor shall ensure proper care and use of owning unit property.

          (d)  The contractor shall return all vehicles to the owning unit in the same condition as received, except as modified

by this work effort.

          (e)  The contractor shall provide a safe storage area for combustible/flammable, disposable POL materials and HAZMAT in

the immediate work area.  Contractor is responsible for cleaning spills of any HAZMAT.

          (f)  The contractor is to recover any vehicle which breaks down or becomes otherwise disabled while in transit between

the holding lot and the retrofit work area for Ft. Bragg only.

          (g)  The contractor is responsible for the condition of the facility or portion of facility used during the work effort.

 If any damage occurs to the facility during the work effort, the contractor will repair the facility before the end of the work

effort.

          (h) All parts removed in this effort are considered scrap and will be disposed of as scrap. The Government gives up

title to this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle upgrade.

          (i) The contractor shall make necessary arrangements for installation of utility service (electric,water, natural gas, &

telephone at both retrofit locations.

C.4.        Procedures for Accomplishing the Retrofit Effort

C.4.1.      The retrofit effort at Ft. Bragg and Ft. Campbell will be accomplished at an off-site facility.  The contractor is

responsible to arrange for lease of the facility.  The contractor will make all arrangements for purchase and installation of the

tent.  To initiate this effort three days worth of vehicles (24) should be available on the first day of full operation.  In

addition, the government will make available aproximately 14 vehicles per site during the train up period (2 weeks before project

start date of Oct 00) for the contractor work force.

C.4.2.      The retrofit schedule (C.9.1. and F.1.)is based on a 5-day (Monday through Friday), 40-hour work week, with the

exception of Federal Holidays.  The contractor Site Administrator coordinates with the unit and installation points of contact to

ensure a sufficient quantity of vehicles are available during training holidays and other occasions units are not working. The

Government will provide necessary clearance at Ft.Bragg and Ft.Campbell for the contractor to perform the retrofit of the

vehicles.

C.4.3.      The contractor and government representatives shall conduct joint inspections, to note the physical condition of the

vehicles before the work is started.  All damages are recorded on DA Form 2404 or ULLS-G equivalent prepared by the unit.  Non-

operational vehicles will not be accepted until the condition for non-operation is corrected or the vehicle is transported to &

from the retrofit facility by the Government. If any damage occurs due to workmanship or accident, the contractor will repair the

vehicle before it is returned to the unit.

C.4.4.      The contractor will perform the upgrade according to the work instructions, as performed on the A1 vehicle as

applicable, limiting disassembly to the extent necessary to accomplish the work.

C.4.5.      After the HAC A0 hardware is installed, each vehicle receives a final inspection by the contractor.  A Dimensions

International (DI) representative conducts QA surveillance and inspection for the Government.  Upon completion of work, the

contractor Site Administrator notifies the owning unit to pick-up their vehicle(s) from the vehicle drop-off and pick-up point.  A

joint inspection between the contractor and the unit representative is performed before signing for the vehicle.  The contractor

annotates and dates the vehicle inspection record DA Form 2408-9 with "HAC A0 Hardware Installed".

C.4.6.      If the unit identifies defects associated with HAC A0 Hardware upgrade material or workmanship within ninety (90) days

of acceptance, the contractor will correct the defects at no additional cost to the Government.
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C.4.7.  Documentation.

            (a)  The contractor takes the action to fill out the inspection checklist, Attachment 1, prior to returning the

vehicle to the owning unit.

            (b)  Inspection checklists, Attachment 1, will be filled out by the contractor, verified and signed by the Government

inspectors and provided for Army tracking purposes.

C.5.        Travel

C.5.1.      The Contractor will provide personnel and all necessary travel arrangements for personnel to accomplish the retrofit

of vehicles at the fielding sites and complete the effort in accordance with the program schedule.

C.6.        Payment

C.6.1.      The contractor shall submit per vehicle the HAC A0 Hardware Installation Sign-Off Sheet/Certificate of Conformance,

Attachment 1 for payment of the installation labor, along with a summary DD250.

C.7.        Period of Performance

C.7.1.      The planned program period of performance is October 00 through March 02.  The Ft. Bragg effort is October 00 through

March 02 and Ft. Campbell is October 00 through July 01.

                                        2000                              2001

                                  Oct   Nov   Dec       Jan   Feb   Mar   Apr   May   Jun   Jul   Aug

            Location       Qty

            Ft Bragg      2725     5    160   160       160   160   160   160   160   160   160

            Ft Campbell   1448     8    160   160       160    80   160   160   160   160   160    80

                                               2001                         2002

                                   Aug   Sep   Oct   Nov   Dec       Jan    Feb    Mar

            Ft Bragg               160   160   160   160   160       160    160    160

                                               *** END OF NARRATIVE C 001 ***
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SECTION F - DELIVERIES OR PERFORMANCE

F.1. Deliveries or Performance:

F.1.1. The planned program schedule is as follows:

                                        2000                              2001

                                  Oct   Nov   Dec       Jan   Feb   Mar   Apr   May   Jun     Jul   Aug

            Location       Qty

            Ft Bragg      2725     5    160   160       160   160   160   160   160   160     160

            Ft Campbell   1448     8    160   160       160    80   160   160   160   160     160    80

                                               2001                         2002

                                   Aug   Sep   Oct   Nov   Dec       Jan    Feb    Mar

            Ft Bragg               160   160   160   160   160       160    160    160

                                               *** END OF NARRATIVE F 001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0002AA  J005R784J0             AA       1        $          55,000.00  $          46,244.00            $         101,244.00

        511068                        0ZGMJ0

0003AA  J005R783J0             AA       1        $       1,698,363.00  $         -66,668.00            $       1,631,695.00

        511068                        0ZGMJ0

0006AA  J005R955J0             AC       1        $               0.00  $         125,294.00            $         125,294.00

        511068                        0ZGMJ0

0007AA  J005R976J0             AA       1        $               0.00  $          18,797.00            $          18,797.00

        511068                        0ZGMJ0

                                                                           _________________

                                                         NET CHANGE    $         123,667.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   02035000005R5R01P51106831E1  S20113                W56HZV           $          -1,627.00

Army                 AC        21   02035000005R5R01P5110682512  S20113                W56HZV           $         125,294.00                                                                                                          __________________

                                                                                          NET CHANGE    $         123,667.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      10,641,412.45              $         123,667.00              $      10,765,079.45
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